

Key Priorities

Authentication

- Continue migration to cloud-native authentication (Entra ID)
- Develop Guest authentication platform

Identity Governance

 Implementing SailPoint, an internal infrastructure project to replace code that manages the NetID lifecycle

Authentication Initiatives

Initiative	Phase 1	Phase 2	Phase 3
Reduce Usage of CAS & Shibboleth	Audit CAS/Shib registries for stale entries & remove them.	Identify apps with high authentication event volume and plan a migration path.	Begin reaching out to custodians of older low-volume apps and discuss migration.
Migrate Applications to Cloud-Native Authentication	Continue to onboard new apps & educate community on Microsoft Entra ID.	Continue to onboard new apps & educate community on Microsoft Entra ID.	Investigate adding additional metadata as extended attributes in Microsoft Entra ID.

Authentication Initiatives

Initiative	Phase 1	Phase 2	Phase 3
MFA Enhancements	Investigate approaches to reducing telephony usage. Complete refactor of MFA self-registration.	Implement approaches to reducing telephony usage. Plan rollout of Verified Push functionality.	Begin stressing "phish-resistant" methods for general Duo population.
Separate Guest & NetID Single Sign On	Procure development environment of guest authentication platform & test user workflows.	Create transition plan for apps which need to support parent authentication.	Migrate apps to new platform as needed to support guest authentication.

Authorization Initiatives

Initiative	Phase 1	Phase 2	Phase 3
Reduce Services Allowing Birthright Access for NetIDs	Catalog older Entra ID applications which allow auth from any NetID.	Begin migrating apps to User Assignment Required.	Expected to be substantially complete.
Group Management	Investigate new group management functionality in SailPoint.	Test SailPoint group creation and management.	Design workflows for group management and approvals.

Identity Governance & Administration (IGA) Initiatives

Initiative	Phase 1	Phase 2	Phase 3
SailPoint IdentityNow Implementation	Complete test feed data imports and attribute mappings. Mirror roles and lifecycle rules.	Ensure provisioning setup for downstream targets like M365 & Google work as expected.	Launch IdentityNow as replacement for "The Merge".

